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August 1, 2005

Marlene H. Dortch, Secretary

Federal Communications Commission
445 12th Street, S.W.

Washington, DC 20554

Re:  American Cellular Corporation
E911 Quarterly Report — CC Docket No. 94-102
Dear Ms. Dortch:

American Cellular Corporation and its subsidiaries, by its attorneys, hereby submit the
attached E911 Quarterly Report on their progress toward and compliance with the terms and
conditions of the Order to Stay and the Commission’s E911 rules.’

If there are any questions regarding this matter, please contact the undersigned.
Sincerely,

WILKINSON BARKER KNAUER, LLP

ﬁ&%/
- By:  Lawrence J. Movshin

Lee J. Rosen
Attachment

cc: Kris Monteith, Acting Chief, Enforcement Bureau
Catherine W. Seidel, Acting Chief, Wireless Telecommunications Bureau
Tim Ryan, Acting Executive Director, APCO
Rob Martin, Executive Director, NENA
James R. Hobson, Counsel for NENA and NASNA
Steve Marzolf, President, NASNA

! See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
CC Docket No. 94-102, Order to Stay, 17 FCC Red 14841 (2002).
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E911 Status — Quarterly Report
CC Docket No. 94-102
August 1, 2005
Summary of Report

Pursuant to the Order to Stay and the Commission’s Public Notice dated June 6, 2003,"
American Cellular Corporation (“ACC”), as a Tier II carrier, provides this E911 Quarterly
Report (“Report”). The Report provides information on all Phase I and Phase II requests
received by ACC, including the PSAP ID, Name, State, County, Implementation Phase, Air
Interface, Date PSAP Request Made, Date PSAP Request Withdrawn, Invalid Request,
Deployed, Date Deployed, Date Projected, Reasons and Comment. Detailed information
regarding the requests is contained in the attached chart.

In the course of preparing the May 2005 E911 Quarterly Report, ACC learned that its
employee primarily responsible for the factual input for past reports did not have an accurate
understanding of the standards appropriate to determine PSAP approval of extended deployment
schedules. Steps have been and are being taken to assure that any factual representations made
herein and in the future are complete and accurate in all respects. An analysis of the information
in ACC’s records has been undertaken under the appropriate standards to prepare the instant
report. To the extent that the information in the comment section of the Report differs from that
provided in earlier reports, such difference is intended to better reflect the state of ACC’s
discussions with the affected PSAPs as to the deployment dates that ACC can achieve. For
example, ACC previously listed a market as E911 Phase II “deployed” when ACC had installed
the necessary hardware and software. ACC going forward is deeming a market as being E911
Phase II “deployed” after ACC has completed testing of the installed hardware and software with
the PSAP to confirm that the PSAP is receiving latitude and longitude information in the
appropriate format. For individual markets that previously were listed as deployed even though
testing was not completed, ACC does not change the previously listed “deployed date” but
explains in the comment section that installation took place on one date and testing completed on
a subsequent date.

Phase I Service

ACC has received numerous requests for Phase I services and has activated service in all
but a very few of these jurisdictions. ACC has worked diligently with its third-party vendor
Intrado, as well as the public safety community, in coordinating Phase I deployment. ACC
remains committed to working with its vendors, the PSAPs, and state and local governments, in
order to deploy Phase I services in the remaining jurisdictions as soon as possible.

! See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002) (“Order to Stay”); Public Notice, “Wireless
Telecommunications Bureau Standardizes Carrier Reporting on Wireless E911 Implementation,” DA 03-1902 (rel.
June 6, 2003).

* Note that ACC acquired numerous Kentucky markets, but was not provided the actual date of the PSAP request at
the time it acquired the markets. Therefore, in licu of “N/A” as previously used, ACC has utilized a date
placeholder of 1/1/01 to comply with FCC formatting procedures. ACC completed Phase I deployment to those
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Phase 11 Service

A. Deplovment Preparation

ACC is a mid-sized carrier servicing predominantly rural and suburban markets in 9
states. ACC relied primarily upon a TDMA-based network of base stations and switching
equipment, but has since completed overlaying its TDMA network with GSM/GPRS technology.
GSM technology is now operational and being used throughout ACC’s network, and all switch
upgrades necessary to supply Phase II services have been completed.

ACC has executed a contract with Andrew Corporation to provide the Position
Determining Entity equipment necessary to deploy a Phase II network-based location solution.
ACC has also executed a contract with Polaris Wireless to provide a software solution for E911
Phase II.

B. Phase II Requests

During the past quarter, ACC has deployed Phase II service in response to a substantial
number of pending requests. ACC has received new requests for Phase II service since the last
quarterly filing from Sawyer County, WI, Montgomery, KY and Dutchess, NY. The status of all
requests is detailed in the attachment.

To ensure that it may properly prioritize its E911-designated resources, ACC generally
has requested each of these PSAPs to provide documentation pursuant to the Richardson
criteria.’ Although ACC has not yet received a response to its request from all of these PSAPs, it
is proceeding in good faith and has signed a contract with Andrew Corporation and Polaris
Wireless to provide Phase II capabilities in all ACC counties.

C. Deployment Issues

ACC, as a rural carrier, has numerous markets that do not have the cell site density to
provide accurate Phase II information. ACC has recently employed a software based solution in
the vast majority of its markets that ACC hopes will ultimately yield more reliable results in
these difficult markets. However, ACC may not be able to provide accuracy results that satisfy
the Commission’s current view of its Phase II requirements due to cell site configuration
problems, especially in markets with only one or two cell sites.

For ACC’s hardware-based solution, in order to meet the Commission’s network-based
accuracy requirements, Andrew Corporation will need to install Angle-of-Arrival (“AOA”)
antennas at certain cell sites in addition to the Time Difference of Arrival (“TDOA”) equipment
that will be installed in individual cell sites. ACC has also been informed that installing AOA
antennas may require tower modifications, lease modifications, and zoning approvals — any of
which present the potential for delay.

markets some time ago, but ACC has inserted the 1/1/01 date as a proxy to address formatting issues raised by
Commission staff.

? Revision of the Commission’s Rules to Ensure Compatibility with Enhanced E911 Emergency Calling Systems,
Petition of City of Richardson, CC Docket No. 94-102, Order, 16 FCC Rcd 18982, 18986-87 (2001).



ACC brought similar matters to the Commission’s attention in its original waiver
request.* Accordingly, if necessary, ACC may avail itself of further waiver procedures to
account for the potential market-specific shortcomings a network-based solution in its rural
markets may present. The Commission has indicated that it will consider such requests.’

As required by the Order to Stay, a copy of this report is being filed with the Chief of the
Enforcement Bureau, the Chief of the Wireless Telecommunications Bureau, and the Executive
Directors and Counsels of APCO, NENA, and NANSA.

* See ACC Petition for Waiver of Sections 20.18(¢), (f), and (h) of the Commission’s Rules, CC Docket No. 94-102,
at 11-15 (filed Sept. 4, 2001).

> See Order to Stay, 17 FCC Red at 14853.
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PSAP
ID

PSAP Name

PSAP
State

PSAP County

Implementation
Phase

Air Interface

Date PSAP
Request Made

Date PSAP
Request
Withdrawn

Invalid
Request

Deployed

Date
Deployed

Date Projected

Reasons

Comment

2964

Laurel County E9-1-1

KY

Laurel/ London

TDMA/GSM

11/16/2000

11/28/2001

2964

Laurel County E9-1-1

KY

Laurel/ London

TDMA/GSM

6/30/2004

pd 4

TBD

ACC has completed installation of the
necessary software and hardware of
the network-based E911 Phase ||
solution. PSAP encountered
technical difficulties that it has
resolved. ACC and PSAP are
working to reschedule testing.

2868

Barren-Metcalfe E9-1-1

KY

Barren

-

TDMA/GSM

1/1/2001

11/27/2001

2868

Barren-Metcalfe E9-1-1

KY

Barren

TDMA/GSM

5/4/2004

pd 4

07/27/2005

ACC has completed installation of the
necessary software and hardware of
the network-based E911 Phase ||
solution. During initial testing, ACC
encountered technical difficulties and
equipment malfunctions at certain cell
sites, as a result of which the PSAP
is not able to receive location
information from ACC coverage areas
served by these cell sites. ACC has
resolved these issues.

3001

Nelson County Sheriffs Department

KY

Nelson

TDMA/GSM

1/1/2001

11/27/2001

3001

Nelson County Sheriffs Department

KY

Nelson

TDMA/GSM

10/11/2004

pd 4

07/14/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution. ACC encountered technical
difficulties that it has resolved.

3021

Rockcastle County 9-1-1

KY

Rockcastle

-

TDMA/GSM

1/1/2001

09/24/2001

3021

Rockcastle County 9-1-1

KY

Rockcastle

TDMA/GSM

10/11/2004

pd 4

06/28/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution.

2993

Monticello-Wayne County Dispatch Center

KY

Wayne

-

TDMA/GSM

1/1/2001

09/24/2001

2993

Monticello-Wayne County Dispatch Center

KY

Wayne

TDMA/GSM

10/11/2004

pd 4

07/14/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution. ACC encountered technical
difficulties that it has resolved.

2987

McCreary County 9-1-1

KY

McCreary

-

TDMA/GSM

1/1/2001

09/24/2001

2987

McCreary County 9-1-1

KY

McCreary

TDMA/GSM

10/11/2004

pd 4

06/21/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution. Due to the isolation of this
site from other neighboring sites, the
Phase Il solution continues to
experience technical difficulties and
the network occasionally reverts back
to Phase | when a call is made.

2986

Maysville Emergency Services

KY

Mason

-

TDMA/GSM

1/1/2001

08/29/2001

2986

Maysville Emergency Services

KY

Mason

TDMA/GSM

6/10/2004

pd 4

07/12/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution. ACC encountered technical
issues with initial deployment efforts
that it resolved. ACC records reflect
that PSAP never provided necessary
Richardson documentation.
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PSAP

PSAP Name

PSAP
State

PSAP County

Implementation
Phase

Air Interface

Date PSAP
Request Made

Date PSAP
Request
Withdrawn

Invalid
Request

Deployed

Date
Deployed

Date Projected

Reasons

Comment

2923

Hart County Dispatch

KY

Hart

TDMA/GSM

1/1/2001

08/21/2001

2923

Hart County Dispatch

KY

Hart

TDMA/GSM

10/11/2004

pd =4

07/27/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution. ACC encountered technical
issues with initial deployment efforts
that it resolved.

2898

Danville-Boyle County 9-1-1 Center

KY

Boyle

TDMA/GSM

8/17/2000

08/14/2001

2898

Danville-Boyle County 9-1-1 Center

KY

Boyle

TDMA/GSM

6/15/2004

pd =4

06/21/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution.

2869

Bath County Dispatch

KY

Bath

-

TDMA/GSM

1/1/2001

06/05/2001

2869

Bath County Dispatch

KY

Bath

TDMA/GSM

10/11/2004

pd =4

07/21/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution. ACC encountered technical
issues with initial deployment efforts
that it resolved.

2970

Lewis County Detention Center

KY

Lewis

-

TDMA/GSM

1/1/2001

06/05/2001

2970

Lewis County Detention Center

KY

Lewis

TDMA/GSM

10/11/2004

pd =4

07/06/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution.

2990

Menifee County Fire Dispatch

KY

Menifee

-

TDMA/GSM

1/1/2001

05/31/2001

2990

Menifee County Fire Dispatch

KY

Menifee

TDMA/GSM

10/11/2004

pd =4

07/07/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution.

2972

Lincoln County 9-1-1

KY

Lincoln

-

TDMA/GSM

1/1/2001

05/31/2001

2972

Lincoln County 9-1-1

KY

Lincoln

TDMA/GSM

10/11/2004

pd =4

07/19/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution. Originally scheduled date
delayed due to PSAP's problems.

3023

Russell County Dispatch

KY

Russell

-

TDMA/GSM

1/1/2001

05/18/2001

3023

Russell County Dispatch

KY

Russell

TDMA/GSM

10/11/2004

pd =4

07/14/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution. ACC encountered technical
difficulties that it has resolved.

2879

Burkesville Police Department

KY

Cumberland

TDMA/GSM

1/1/2001

05/18/2001

2879

Burkesville Police Department

KY

Cumberland

TDMA/GSM

10/11/2004

pd =4

07/26/2005

ACC has completed installation of the
necessary software and hardware of
the network-based E911 Phase ||
solution. ACC encountered technical
difficulties at certain cell sites, as a
result of which the PSAP was not
able to receive location information
from ACC coverage areas served by
these cell sites. ACC has resolved
problems.

2860

Albany Police Department

KY

Clinton

TDMA/GSM

1/1/2001

05/18/2001
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PSAP
ID

PSAP Name

PSAP
State

PSAP County

Implementation
Phase

Air Interface

Date PSAP
Request Made

Date PSAP
Request
Withdrawn

Invalid
Request

Deployed

Date
Deployed

Date Projected

Reasons

Comment

2860

Albany Police Department

KY

Clinton

TDMA/GSM

10/11/2004

07/26/2005

ACC has completed installation of the
necessary software and hardware of
the network-based E911 Phase ||
solution. ACC encountered technical
difficulties at certain cell sites, as a
result of which the PSAP was not
able to receive location information
from ACC coverage areas served by
these cell sites. ACC has resolved
problems.

3029

Spencer County

KY

Spencer

-

TDMA/GSM

1/1/2001

08/09/2001

3029

Spencer County

KY

Spencer

TDMA/GSM

10/11/2004

pd 4

=<|=

06/28/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution.

2997

Mt Sterling Police Department

KY

Montgomery

TDMA/GSM

1/1/2001

09/19/2001

2997

Mt Sterling Police Department

KY

Montgomery

TDMA/GSM

7/14/2005

07/19/2005

2979

Madison County E9S-1-1

KY

Madison

TDMA/GSM

8/11/1998

07/13/2001

2979

Madison County E9-1-1

KY

Madison

N|=(N]=

TDMA/GSM

5/26/2004

pd b= b4 -4

<|<|=<|=

07/19/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution. ACC encountered technical
difficulties at certain cell sites, as a
result of which the PSAP was not
able to receive location information
from ACC coverage areas served by
these cell sites. ACC has resolved
problem. ACC records reflect that
PSAP never provided necessary
Richardson documentation.

2994

Morehead Police Department

KY

Morehead/Rowan

TDMA/GSM

11/9/2001

12/07/2001

2994

Morehead Police Department

KY

Morehead/Rowan

TDMA/GSM

05/21/2002

07/19/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution. Original testing with PSAP
delayed due to PSAP issues that
were resolved.

2859

Adair County 9-1-1 Center

KY

Adair

-

TDMA/GSM

7/2/2001

12/06/2001

2859

Adair County 9-1-1 Center

KY

Adair

TDMA/GSM

3/24/2004

07/20/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution. PSAP encountered
technical difficulties that have been
resolved.

2992

Monroe County Ambulance and 9-1-1 Cente

KY

Monroe

-

TDMA/GSM

1/4/2001

03/21/2002

2992

Monroe County Ambulance and 9-1-1 Cente|

KY

Monroe

TDMA/GSM

5/20/2004

TBD

During testing, ACC and the PSAP
encountered technical difficulties with
LEC's selective router that both
parties are working to resolve. Prior
to encountering LEC problems, PSAP
agreed in writing to alternative
deployment schedule, ACC records
reflect that PSAP never provided
necessary Richardson
documentation.

2884

Campbellsville 9-1-1 Communications

KY

Taylor

-

TDMA/GSM

12/4/2000

03/22/2002

2884

Campbellsville 9-1-1 Communications

KY

Taylor

TDMA/GSM

4/15/2004

TBD

PSAP communicated that its
mapping software has not been
installed. ACC will coordinate with
PSAP once PSAP installs the
necessary equipment.
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7567

Marion County Central Communications

WV

Marion

TDMA/GSM

9/2/2003

TBD

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution. Through its third-party
vendor Intrado, ACC is scheduling
testing to demonstrate to the PSAP
that lat and long information is being
transmitted in the appropriate format.

7581

Morgantown Police Department

WV

Monongalia

-

TDMA/GSM

6/1/2000

03/30/2001

7581

Morgantown Police Department

WV

Monongalia

TDMA/GSM

9/2/2003

TBD

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution. Through its third-party
vendor Intrado, ACC is scheduling
testing to demonstrate to the PSAP
that lat and long information is being
transmitted in the appropriate format.

7559

Harrison County Bureau of Emergency Servi

E WV

Harrison

-

TDMA/GSM

6/1/2000

03/30/2001

7559

Harrison County Bureau of Emergency Servi

E WV

Harrison

TDMA/GSM

9/2/2003

TBD

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution. Through its third-party
vendor Intrado, ACC is scheduling
testing to demonstrate to the PSAP
that lat and long information is being
transmitted in the appropriate format.

7589

Preston County Communications Center

WV

Preston

-

TDMA/GSM

6/1/2000

04/11/2001

7589

Preston County Communications Center

WV

Preston

TDMA/GSM

9/2/2003

TBD

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution. Through its third-party
vendor Intrado, ACC is scheduling
testing to demonstrate to the PSAP
that lat and long information is being
transmitted in the appropriate format.

7596

Taylor County Emergency Services

WV

Taylor

-

TDMA/GSM

6/1/2000

08/27/2002

7596

Taylor County Emergency Services

WV

Taylor

TDMA/GSM

9/2/2003

TBD

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution. Through its third-party
vendor Intrado, ACC is scheduling
testing to demonstrate to the PSAP
that lat and long information is being
transmitted in the appropriate format.

7608

Wetzel County Emergency Communicationd

WV

Wetzel

TDMA/GSM

4/18/2003

12/03/2003

7605

West Union Fire Department (CCI)

Doddridge

-

TDMA/GSM

6/30/2003

11/14/2003

7605

West Union Fire Department (CCI)

WV

Doddridge

TDMA/GSM

3/18/2004

zZ|1Z|Z2

z|<|<

TBD

ACC has completed installation of the
necessary software and hardware of
the network-based E911 Phase ||
solution. Through its third-party
vendor Intrado, ACC is scheduling
testing to demonstrate to the PSAP
that lat and long information is being
transmitted in the appropriate format.
PSAP agreed in writing to alternative
deployment schedule.

7593

Ritchie County (CCI)

WV

Ritchie

TDMA/GSM

6/30/2003

11/14/2003




<00¢/5¢/c0

100c/0cy

WSO/VINDL

S3UIWOUSIA

Uoredsiq [EJjUSD) A3UNoD) SoUIWIOUSIA

vore

“uoln|os
Il 8seyd | 163 peseq-}iomiau sy jo
alempley pue alemyos Alessaoau ay)
Jo JuswAoldap paje|dwos sey DOy

S00¢/v /20

¥00c/Lc/L

NSO

uosupoIqg

SO0 SHIUBYS AJUNOD UosUOIg

69¢ce

‘PoAjOSSI SEY Y Yey sanoigip
|e0luyoa} paIsuNooUd DOy "Uoln|os
Il 8seyd | 163 peseq-}iomiau sy jo
alempley pue alemyos Alessaoau ay)
Jo JuswAoldap paje|dwos sey DOy

S00¢/C /L0

¥00c/Lc/L

YINQL

uosupoIqg

SO0 SHIUBYS AJUNOD UosUOIg

69¢ce

<00¢/1cico

100c/0cy

WSO/VINDL

uosupoIqg

SOIPO SHIBUS AJUNOS UOSURIQ

69¢ce

"9A|0S9]1 0} BupjIom S|} Jey} senss|
[e01UYOs) PRISJUNOOUS DY UORN|OS
Il 95BUd 1163 PaSed-}IoMaU 8y}

JO SIeMpIBY pUE SIeMHOS AlBSSeoaU
au3 Jo uone|jelsul paje|dwos sey Do

agl

¥00Z/8¢/1

NSO

apanbiepy

yojedsiq |enua) Ajunosd apanbiepy

9gve

“uoln|os
Il 8seyd | 163 peseq-}iomiau sy jo
alempley pue alemyos Alessaoau ay)
Jo JuswAoldap paje|dwos sey DOy

§00¢/.0/20

¥00Z/8¢/1

YINQL

apanbiepy

yojedsiq |enua) Ajunosd apanbiepy

9gve

<00¢/1cico

100c/0cy

WSO/VINDL

ERERIE

Uoredsiq [e5jUs)) AUNo) ofenbIep

9gve

‘Jewloy syeudoidde

Sy} Ul papiwsues} Bulag si uofjewloul
Buo| pue je| eyl dvsd ouy

0} ajelisuowap o} Bunsay Bulnpsyos
a4 [|IM DOV ‘opelu| Jopuaa Aped-piiyy
sy yBnouyL “uonn|os || eseyd 1163
paseq-310Mm1au ay} JO SIEMPIEY puE
a1emYos Alessaoau ay} Jo Uone|jelsul
paje|dwos os|e pue | aseyd Jo
jswholdep pajejdwos Aussal DOV

agl

¥00Z/EL/0L

WSO/VINDL

Jowio

AM

Juswpedaq SYHBYS AJUnos 1w

€961

S00¢/61/20

¥00Z/EL/0L

WSO/VINDL

]

AM

wawpedeq syleys Auno) Jowio

€961

‘Jewloy syeudoidde

Sy} Ul papiwsues} Bulag si uofjewloul
Buo| pue je| eyl dvsd ouy

0} ajelisuowap o} Bunsay Bulnpsyos
a4 [|IM DOV ‘opelu| Jopuaa Aped-piiyy
sy yBnouyL “uonn|os || eseyd 1163
paseq-310Mm1au ay} JO SIEMPIEY puE
a1emYos Alessaoau ay} Jo Uone|jelsul
paje|dwos os|e pue | aseyd Jo
jswholdep pajejdwos Aussal DOV

agl

¥00Z/EL/0L

WSO/VINDL

simeT

AM

2-1-6 AUnoQ sima]

95

S00¢/61/20

¥00Z/EL/0L

WSO/VINDL

SIMST

AM

1-1-6 AUNoy SIMaT

95

S00¢/61/20

>|>|z

prd = 4

7002/8/9

WSO/VINDL

inogleg

AM

15}US7) SUOHESIUNWWIOD A3Unos Jnogleg

VS

‘a|npayos jJuswAoldap
aAljeula}e 0} Buim ul pasibe dysd
‘Jewloy ayeudoidde sy} ul papiwisuel}
Bulaq s| uonewlojul Buo| pue e jeyl

dVSd 9Y1 03 jensuowap o} Bunsel
Bulinpayos si DOV ‘opelu| Jopusa
Aped-paiyy sy ybnolyy ‘uonnjos

Il 8seUd | 163 PoSE]-HIoMmiau sy}

10 alempley pue a1emiyos Alesseoau
Q) Jo uoie|elsul peje|dwiod sey DOV

agl

¥00C/8L/E

WSO/VINDL

Syouy

AM

(100) Aunog aiyony

£65.

JuUsWWOD

suoseay

pajoalold a3eq

pakojdag
sjeq

pakojdag

1sanbay
PlieAu]

UMBIPUIM
1sanbay

dvsd @led

apey 3sanbay
dvsd 21ed

aoeuau| JIY

aseyd
uopejuawaldw|

Aunoo dvsd

s
dvsd

SuweN dvsd

ai

dvsd

500z ‘1 1snBny

v Xipuaddy

Hodey Auspeny | 163
uoljelodio) Je|njjan uesuawy




American Cellular Corporation
E911 Quarterly Report
Appendix A

August 1, 2005

PSAP

PSAP Name

PSAP
State

PSAP County

Implementation
Phase

Air Interface

Date PSAP
Request Made

Date PSAP
Request
Withdrawn

Invalid
Request

Deployed

Date
Deployed

Date Projected
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3464

Menominee County Central Dispatch

MI

Menominee

TDMA

1/29/2004

07/12/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution. ACC encountered technical
difficulties that it has resolved.

3464

Menominee County Central Dispatch

MI

Menominee

GsSM

1/29/2004

07/14/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution.

3422

Iron County 9-1-1

MI

Iron

TDMA/GSM

4/30/2001

02/27/2002

3422

Iron County 9-1-2

MI

Iron

TDMA

1/20/2004

07/12/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution. ACC encountered technical
difficulties that it has resolved.

3422

Iron County 9-1-2

MI

Iron

GsSM

1/20/2004

07/14/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution.

3516

Ontonagon County Sheriffs Office

MI

Ontonagon

-

TDMA/GSM

4/30/2001

10/02/2003

3516

Ontonagon County Sheriffs Office

Ontonagon

TDMA

4/23/2004

06/23/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution.

3516

Ontonagon County Sheriffs Office

MI

Ontonagon

GsSM

4/23/2004

07/14/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution.

3433

Keweenaw County Sheriffs Office

MI

Keweenaw

TDMA/GSM

4/30/2001

09/30/2003

3433

Keweenaw County Sheriffs Office

MI

Keweenaw

TDMA

11/15/2004

07/17/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution. ACC encountered technical
difficulties that it has resolved.

3433

Keweenaw County Sheriffs Office

MI

Keweenaw

GsSM

11/15/2004

07/14/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution.

3413

Houghton County Central Dispatch

MI

Houghton

-

TDMA/GSM

4/30/2001

03/28/2002

3413

Houghton County Central Dispatch

Houghton

TDMA

1/6/2004

07/12/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution. ACC encountered technical
difficulties that it has resolved.

3413

Houghton County Central Dispatch

MI

Houghton

GsSM

1/6/2004

07/14/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution.

3319

Baraga County Sheriff

MI

Baraga

-

TDMA/GSM

4/30/2001

10/02/2003

3319

Baraga County Sheriff

MI

Baraga

TDMA/GSM

9/19/2003

07/12/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution. ACC encountered technical
difficulties that it has resolved.

3319

Baraga County Sheriff

MI

Baraga

TDMA/GSM

9/19/2003

07/14/2005

ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution.
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3393 |Gogebic County Sheriffs Office MI Gogebic 1 TDMA/GSM 2/24/2003 N Y 12/03/2003

3393 |Gogebic County Sheriffs Office MI Gogebic 2 TDMA 2/25/2004 Y Y 07/18/2005 ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution. ACC encountered technical
difficulties that it has resolved.

3393 |Gogebic County Sheriffs Office MI Gogebic 2 GSM 2/25/2004 N Y 07/14/2005 ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution.

3596 | Aitkin County Sheriffs Office MN Aitkin 1 TDMA 1/31/2001 N Y 03/20/2003

3596 | Aitkin County Sheriffs Office MN Aitkin 1 GSM 1/31/2001 N Y 11/22/2004

3596 | Aitkin County Sheriffs Office MN Aitkin 2 TDMA/GSM 3/1/2002 Y N TBD 4 State of Minnesota, Department of
Administration, Statewide 9-1-1
Program has requested Phase ||
service for all counties that ACC
serves. Counties involved have
demonstrated readiness for accepting
Phase Il information and State
Administrator has agreed to work with
ACC regarding a deployment date.
ACC has completed installation of the
necessary software and hardware of
the network-based E911 Phase ||
solution. ACC is scheduling testing to
demonstrate to the PSAP that latitude
and longitude information is being
transmitted in the appropriate format.
PSAP agreed in writing to alternative
deployment schedule.

3600 |Becker County Sheriffs Office MN Becker 1 TDMA 1/31/2001 N Y 02/12/2003

3600 |Becker County Sheriffs Office MN Becker 1 GSM 1/31/2001 N Y 11/22/2004

3600 |Becker County Sheriffs Office MN Becker 2 TDMA/GSM 3/1/2002 Y N TBD 4 See comment for Aitkin, MN (PSAPID
3596).

3601 |Beltrami County Law Enforcement Center MN Beltrami 1 TDMA 1/31/2001 N Y 07/10/2002

3601 |Beltrami County Law Enforcement Center MN Beltrami 1 GSM 1/31/2001 N Y 11/22/2004

3601 |Beltrami County Law Enforcement Center MN Beltrami 2 TDMA/GSM 3/1/2002 Y N TBD 4 See comment for Aitkin, MN (PSAPID
3596).

3610 |Carlton County Sheriffs Office MN Carlton 1 TDMA 1/31/2001 N Y 03/24/2004

3610 |Carlton County Sheriffs Office MN Carlton 1 GSM 1/31/2001 N Y 11/23/2004

3610 |Carlton County Sheriffs Office MN Carlton 2 TDMA/GSM 3/1/2002 Y N TBD 4 See comment for Aitkin, MN (PSAPID
3596).

3612|Cass County Sheriffs Office MN Cass 1 TDMA 1/31/2001 N Y 07/10/2002

3612|Cass County Sheriffs Office MN Cass 1 GSM 1/31/2001 N Y 11/22/2004

3612 |Cass County Sheriffs Office MN Cass 2 TDMA/GSM 3/1/2002 Y N TBD 4 See comment for Aitkin, MN (PSAPID
3596).

3620 |Crow Wing County Sheriffs Office MN Crow Wing 1 TDMA 1/31/2001 N Y 03/17/2003

3620 |Crow Wing County Sheriffs Office MN Crow Wing 1 GSM 1/31/2001 N Y 11/22/2004

3620 |Crow Wing County Sheriffs Office MN Crow Wing 2 TDMA/GSM 3/1/2002 Y N TBD 4 See comment for Aitkin, MN (PSAPID
3596).

3623 |Douglas County Sheriffs Office MN Douglas 1 TDMA 1/31/2001 N Y 06/27/2002

3623 |Douglas County Sheriffs Office MN Douglas 1 GSM 1/31/2001 N Y 11/22/2004

3623 |Douglas County Sheriffs Office MN Douglas 2 TDMA/GSM 3/1/2002 Y N TBD 4 See comment for Aitkin, MN (PSAPID
3596).

3633 |Grant County Sheriffs Office MN Grant 1 TDMA 1/31/2001 N Y 07/08/2002

3633 |Grant County Sheriffs Office MN Grant 1 GSM 1/31/2001 N Y 11/23/2004

3633 |Grant County Sheriffs Office MN Grant 2 TDMA/GSM 3/1/2002 Y N TBD 4 See comment for Aitkin, MN (PSAPID
3596).

3640 |Hubbard County Sheriffs Office MN Hubbard 1 TDMA 1/31/2001 N Y 03/23/2004

3640 [Hubbard County Sheriffs Office MN Hubbard 1 GSM 1/31/2001 N Y 11/22/2004
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3640 |Hubbard County Sheriffs Office MN Hubbard 2 TDMA/GSM 3/1/2002 Y N TBD 4 See comment for Aitkin, MN (PSAPID
3596).

3643|ltasca County Sheriffs Office MN ltasca 1 TDMA 1/31/2001 N Y 07/12/2002

3643|ltasca County Sheriffs Office MN ltasca 1 GSM 1/31/2001 N Y 11/22/2004

3643 |ltasca County Sheriffs Office MN ltasca 2 TDMA/GSM 3/1/2002 Y N TBD 4 See comment for Aitkin, MN (PSAPID
3596).

3645|Kanabec County Sheriffs Office MN Kanabec 1 TDMA 1/31/2001 N Y 07/03/2002

3645|Kanabec County Sheriffs Office MN Kanabec 1 GSM 1/31/2001 N Y 05/19/2005

3645 |Kanabec County Sheriffs Office MN Kanabec 2 TDMA/GSM 3/1/2002 Y N TBD 4 See comment for Aitkin, MN (PSAPID
3596).

3648 |Koochiching County Sheriffs Office MN Koochiching 1 TDMA 1/31/2001 N Y 03/23/2004

3648 |Koochiching County Sheriffs Office MN Koochiching 1 GSM 1/31/2001 N Y 11/22/2004

3648 |Koochiching County Sheriffs Office MN Koochiching 2 TDMA/GSM 3/1/2002 Y N TBD 4 See comment for Aitkin, MN (PSAPID
3596).

3650]|Lake County Sheriffs Office MN Lake 1 TDMA 1/31/2001 N N 04/31/2002

3650]|Lake County Sheriffs Office MN Lake 1 GSM 1/31/2001 N N 11/30/2004

3650 |Lake County Sheriffs Office MN Lake 2 TDMA/GSM 3/1/2002 Y N TBD 4 See comment for Aitkin, MN (PSAPID
3596).

3667 |Mille Lacs County Sheriffs Office MN Mille Lacs 1 TDMA 1/31/2001 N Y 02/18/2003

3667 |Mille Lacs County Sheriffs Office MN Mille Lacs 1 GSM 1/31/2001 N Y 11/22/2004

3667 |Mille Lacs County Sheriffs Office MN Mille Lacs 2 TDMA/GSM 3/1/2002 Y N TBD 4 See comment for Aitkin, MN (PSAPID
3596).

3685 |Morrison County Sheriffs Office MN Morrison 1 TDMA 1/31/2001 N Y 03/18/2003

3685 |Morrison County Sheriffs Office MN Morrison 1 GSM 1/31/2001 N Y 11/22/2004

3685 |Morrison County Sheriffs Office MN Morrison 2 TDMA/GSM 3/1/2002 Y N TBD 4 See comment for Aitkin, MN (PSAPID
3596).

3695 | Otter Tail County Sheriffs Office MN Otter Tail 1 TDMA 1/31/2001 N Y 06/27/2002

3695 | Otter Tail County Sheriffs Office MN Otter Tail 1 GSM 1/31/2001 N Y 11/22/2004

3695 |Otter Tail County Sheriffs Office MN Otter Tail 2 TDMA/GSM 3/1/2002 Y N TBD 4 See comment for Aitkin, MN (PSAPID
3596).

3698 |Pine County Sheriffs Office MN Pine 1 TDMA 1/31/2001 N Y 06/27/2002

3698 |Pine County Sheriffs Office MN Pine 1 GSM 1/31/2001 N Y 11/30/2004

3698 |Pine County Sheriffs Office MN Pine 2 TDMA/GSM 3/1/2002 Y N TBD 4 See comment for Aitkin, MN (PSAPID
3596).

3701 |Pope County Sheriffs Office MN Pope 1 TDMA 1/31/2001 N Y 02/19/2003

3701 |Pope County Sheriffs Office MN Pope 1 GSM 1/31/2001 N Y 11/22/2004

3701 |Pope County Sheriffs Office MN Pope 2 TDMA/GSM 3/1/2002 Y N TBD 4 See comment for Aitkin, MN (PSAPID
3596).

3716]St Louis County Emergency Communicationl MN St Louis North 1 TDMA 1/31/2001 N Y 02/13/2003

3716]St Louis County Emergency Communicationl MN St Louis North 1 GSM 1/31/2001 N Y 11/30/2004

3716 |St Louis County Emergency Communicationf MN St Louis North 2 TDMA/GSM 3/1/2002 Y N TBD 4 See comment for Aitkin, MN (PSAPID
3596).

3717]St Louis County Emergency Communicationl MN St Louis South 1 TDMA 1/31/2001 N Y 02/17/2003

3717]St Louis County Emergency Communicationl MN St Louis South 1 GSM 1/31/2001 N Y 11/22/2004

3717 |St Louis County Emergency Communicationf MN St Louis South 2 TDMA/GSM 3/1/2002 Y N TBD 4 See comment for Aitkin, MN (PSAPID
3596).

3723|Stevens County Sheriffs Office MN Stevens 1 TDMA 1/31/2002 N Y 09/23/2003

3723|Stevens County Sheriffs Office MN Stevens 1 GSM 1/31/2002 N Y 11/22/2004

3723 |Stevens County Sheriffs Office MN Stevens 2 TDMA/GSM 3/1/2002 Y N TBD 4 See comment for Aitkin, MN (PSAPID
3596).

3724|Swift County Sheriffs Office MN Swift 1 TDMA 1/31/2001 N Y 05/06/2002

3724|Swift County Sheriffs Office MN Swift 1 GSM 1/31/2001 N Y 11/22/2004

3724 |Swift County Sheriffs Office MN Swift 2 TDMA/GSM 3/1/2002 Y N TBD 4 See comment for Aitkin, MN (PSAPID
3596).

3726|Todd County Sheriffs Office MN Todd 1 TDMA 1/31/2001 N Y 03/17/2003

3726|Todd County Sheriffs Office MN Todd 1 GSM 1/31/2001 N Y 11/22/2004

3726 |Todd County Sheriffs Office MN Todd 2 TDMA/GSM 3/1/2002 Y N TBD 4 See comment for Aitkin, MN (PSAPID
3596).

3730|Wadena County Sheriffs Office MN Wadena 1 TDMA 1/31/2001 N Y 05/06/2002

3730|Wadena County Sheriffs Office MN Wadena 1 GSM 1/31/2001 N Y 11/22/2004

3730|Wadena County Sheriffs Office MN Wadena 2 TDMA/GSM 3/1/2002 Y N TBD 4 See comment for Aitkin, MN (PSAPID
3596).

3737|Wilkin County Law Enforcement Center MN Wilkin 1 TDMA 1/31/2001 N Y 02/12/2003
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3737 |Wilkin County Law Enforcement Center MN Wilkin 1 GSM 1/31/2001 N Y 11/22/2004

3737 |Wilkin County Law Enforcement Center MN Wilkin 2 TDMA/GSM 3/1/2002 Y N TBD 4 See comment for Aitkin, MN (PSAPID
3596).

5369 |Hocking County 9-1-1 OH Hocking 1 TDMA/GSM 3/1/2002 N Y 06/18/2002

5369 |Hocking County 9-1-1 OH Hocking 2 TDMA/GSM 3/1/2002 Y N TBD 4 ACC is scheduling installation of the
necessary software and hardware of
the network-based E911 Phase ||
solution. ACC has maintained
contact and continues to work with
PSAP to resolve deployment issues.

2788 |[Montgomery County Sheriffs Office KS Montgomery 1 TDMA/GSM 7/15/2002 N Y 11/07/2003

2788 |Montgomery County Sheriffs Office KS Montgomery 2 TDMA/GSM 7/15/2002 Y N TBD 4 ACC is scheduling installation of the
necessary software and hardware of
the network-based E911 Phase ||
solution.

5197 |Schoharie County Sheriffs Department NY Schoharie 1 TDMA 11/4/2002 N Y 10/03/2003

5197 |Schoharie County Sheriffs Department NY Schoharie 1 GSM 11/4/2002 N N TBD 4 ACC is attempting to utilize its TDMA
trunks to deploy Phase | service.
ACC has also placed an order for
separate trunks for GSM deployment.
Trunks will be installed and deployed
upon their arrival.

5197 |Schoharie County Sheriffs Department NY Schoharie 2 TDMA/GSM 11/4/2002 9/20/2004 Y N Initial PSAP request withdrawn.

5197 |Schoharie County Sheriffs Department NY Schoharie 2 TDMA 9/20/2004 N Y 05/24/2005

5197 |Schoharie County Sheriffs Department NY Schoharie 2 GSM 9/20/2004 N N TBD 4 ACC is currently deploying GSM
Phase | (See Schoharie County
Phase | GSM above) as an initial step
toward Phase Il deployment. ACC
will proceed with Phase Il once Phase]
| deployment is completed.

5173 |Otsego County Public Safety Communicatiop NY Otsego 1 TDMA/GSM 02/20/2003 N Y 09/03/2003

5173 |Otsego County Public Safety Communicatiop NY Otsego 2 TDMA/GSM 02/20/2003 N Y 05/24/2005 ACC has completed deployment of
the necessary software and hardware
of the network-based E911 Phase Il
solution. ACC encountered technical
issues with its deployment that it has
resolved. Through its third-party
vendor Intrado, ACC is scheduling
testing to demonstrate to the PSAP
that latitude and longitude information
is being transmitted in the appropriate
format.

5220 UlIster County Emergency Communication i NY Ulster 1 TDMA/GSM 02/07/2003 N Y 05/28/2004

5220 |Ulster County Emergency Communication (J NY Ulster 2 TDMA 07/29/2004 N Y 04/19/2005 ACC has completed deployment of

the necessary software and hardware
of the network-based E911 Phase Il
solution. Through its third-party
vendor Intrado, ACC has completed
testing to demonstrate to the PSAP
that latitude and longitude information
is being transmitted in the appropriate
format.




43

900¢/81/10

§00¢/81/20

WNSO/VINAL

19imes

wawypedeq syueys Ajuno)) 1oAimes

€05

900¢/81/10

Z(z

§00¢/81/20

WNSO/VINAL

19imes

wawypedeq syueys Ajuno)) 1oAimes

€05

"uonn|os
11 95U | L6 POSEq-}IOMIdU dU}

10 aIBMplEY pue SI1eMYos Alessaosu
U3 40 uoneyjeIsul paRRIdwoo sey OOV

S00c/v Lol

S00¢/v Liv0

WNSO/VINAL

SElA

swyedaq syuays AjunoD sejip

447

S00c/v Lol

Z(z

S00¢/v Liv0

WNSO/VINAL

SElA

wawpedeq syleys AJuno) se|iA

447

“uoln|os
Il 8seyd | 163 pesEq-3iomiau sy jo
alempley pue alemyos Alessaoau sy}
Jo JuswAoldap paje|jdwos sey DOy

agl

§00¢/61/10

WNSO/VINAL

ujooul

Juswpedeq s gieys Aunos ujooul

Sav.

‘leale J1ay} uodn Aojdap oy
sjoadxe pue sani|ioe} yuni Alesseoau
2y} Jo A1anijap Buiieme |l sI OOV

agl

§00¢/61/10

WNSO/VINAL

ujooul

Juswpedeq s gieys Aunos ujooul

Sav.

‘uswdinbs

Alessaoau s|jejsul Jy¥Sd 9ouo
dVSd Yim SJeUIpIOOD ||IM DOV INg
‘900 ‘L€ YQUBIA [UN pajjelsul ad Jou
M uswdinbe 4ysd IyeLuIoul
aseyd 219031 0} Apeal a4 Jou ||Im
11841 DOV O} PSjeEdIUNWWOd d¥Sd

agl

§00¢/8L/10

WNSO/VINGL

ERENIE

Aunoy apeule

8Gv.L

‘Juswdinbs Aressaoau s|jeisul 4v¥Sd
90UO d¥Sd YHM 1euIplood ||Im DOV
g ‘900Z ‘LE YoUBIA [UN pajjelsul aq
1ou |j1m Juswdinbe dysd uoirewloul
|| @sBYd SAI90a1 0} Apeal 8¢ JoU [|IM
11841 DOV O} PSjeEdIUNWWOd d¥Sd

agl

§00¢/8L/10

WNSO/VINGL

ERENIE

Aunoy apeule

8Gv.L

"an0qe
AUnos uagnels 1oy | 8seyd oo

3

agl

¥00Z/€0/1 L

WNSO/VINAL

usqnals

AN

0IJO SHUBYS AJUNOD usgnals

80CS

‘leAlLIE J18y} Jaye A[Hoys

Aojdap 03 sy0adxe DOV pue 00T
18nBny Ul palealjap aq 0} pajoadxe
AjpuaLIno ale syuni} Alessaoau oy}
Jjoawog ‘sseooid sy} 839|dwod 0}
OX1 Yl YU I0M 0} SSNURUOD DY
g ‘syjuniy sy sseooid o} D37 8Y)
ym uoljeladoos Alessaoau sy} ulelqo
0} 9|qeun usaq sey DX| Sy} ‘uiny

U] “I9INO0I AI}OS[ES SY} O} SOUEISIP BY}
0} anp Jaules (,0x|.) ebueyoxaisiul
S} Ynm Jeplo sy paoeld

Sey DOV 'O Ui Yim sail|ioey
Bulysiiqelse sannaiyip pey sey DoV

vl

agl

¥00Z/€0/1 L

WNSO/VINAL

usqnals

AN

0IJO SHUBYS AJUNOD usgnals

80CS

900¢/C /10

S00¢/C /L0

WSO/VINDL

sseyoIng

AN

Juslipedaq SPHaUS AUno) sseyoing

8905

¥00¢/C /80

€00¢/91/90

WSO/VINDL

sseyoIng

AN

Juslipedaq SPHaUS AUno) sseyoing

8905

S00¢/50/70

zZ(Z|1Z|Z

700¢/80/90

WNSO/VINAL

|||+~

abuelp

AN

sedIM1eg Aduablew 3 Ajuno) abuelg

clse

‘Jew.oy syendoidde

Sy} Ul papiwsues} Bulag si uofjewloul
apnybuol pue spnije| eyl dvSd oul
0} Sjelisuowap o} Bunsal ps|npeyos
sey DOy ‘opeliu| Jopuaa Aped

-paiy3 sy ybBnouyy pue ‘Juswioldep
JUS1IND S} 0} YIS [euoilppe Bulppe
SI DOV ‘uonn|os || eseyd L 163
paseq-310Mm1au By} JO SIEMPIEY puE
alem)os Alessaoau ay} Jo a)is Bunsixe
1e JuswAoldap paje|dwos sey DOy

S00¢/6 /70

¥00¢/6¢/.0

WSO

sin

AN

[o uoiresiunwwoy AsusbBlewg Ajunog J81s|n

0ces

JuUsWIWOD

suoseay

pajoalold a3eq

pakojdag
sjeq

pakojdag

1sanbay
PlieAu]

UMeIPYIM
1sanbay

dvsd 2ed

apey 3sanbay
dvsd 21ed

aoeuau| JIY

aseyd
uopejuawaldw|

AunoD dvsd

s
dvsd

SuweN dvsd

ai
dvsd

500z ‘1 1snBny

v Xipuaddy

Hodey Auspeny | 163
uoljelodio) Je|njjan uesuawy




AFFIDAVIT OF RONALD L. RIPLEY
I, Ronald L. Ripley, do hereby declare that the following is true and accurate:
I am an officer of American Cellular Corporation (“ACC”).
I have reviewed the ACC E911 Quarterly Report (“Report”) and to the best of my

knowledge, information, or belief, all of the information ¢ ined in the Report is truthful and
accurate.

Ronald L. Ripley [
Senior Vice President &
General Counsel

et oy 2 Joog”



CERTIFICATE OF SERVICE

I, LaVon E. Nickens, hereby certify that on the 1* day of August 2005, copies of the
foregoing “E911 Quarterly Report” have been served by either first class mail, postage prepaid

to the following:

Kris Monteith*

Acting Bureau Chief

Enforcement Bureau

Federal Communications Bureau
445 12" Street, S.W., Room 7C-485
Washington, D.C. 20554

Tim Ryan

Acting Executive Director, APCO
APCO International, Inc.

World Headquarters

351 N. Williamson Blvd.

Daytona Beach, FL. 32114

Rob Martin

Executive Director

National Emergency Number Association
4350 North Fairfax Drive

Suite 750

Arlington, VA 22203

* Via Hand Delivery

Catherine W. Seidel*

Acting Bureau Chief

Wireless Telecommunications Bureau
Federal Communications Commission
445 12" Street, S.W.

Washington, D.C. 20554

Steve Marzolf

President, NASNA

VITA/Divs. Public Safety Cmn.
110 S. 7th St., Su. 100
Richmond, VA 23219-3931

James R. Hobson

Counsel for NENA and NASNA
Miller & Van Eaton

1155 Connecticut Avenue, N.W.
Washington, D.C. 20036

_/s/ LaVon E. Nickens

LaVon E. Nickens



